

ANNEXE I.

TABLE OF ACTIVITIES DURING THE JAYAWIJAYA WATCH PROJECT

The following table provides a list of the major programs and activities that were planned and/or implemented during the course of the Jayawijaya WATCH Project. As the arrangement of activities and programs varied considerably over the course of the four phases of the project, for the purposes of this table they have been conflated and structured according to a structure which draws on the all four phases of the project.

In several cases activities were, at different times, included as elements of more than one program. Where appropriate such activities have been placed under one program but in some cases the one line of activity has been listed under more than one program so as to show the importance of that activity in supporting both programs. Where this is the case cross references have been included to clarify these relationships.

◆	Indicates that activities of this nature were explicitly pre-planned for implementation during this phase of the project, ie. they
	Indicates that, wether or not specific activities of this nature were planned for this phase of the project, activities of this nature were implemented during this phase of the project.

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
OUTPUT I.	MATERNAL AND INFANT HEALTH PROGRAM To ensure the effective delivery of formal health system services				
1.1	WAMENA NURSING SCHOOL (SPK) CAPACITY BUILDING To increase the number and effectiveness of trained nurses graduating from the SPK training college in Wamena	◆			
1.1.1	Upgrade infrastructure/buildings at the existing Wamena SPK	◆			
1.1.2	Work with the Wamena SPK on assessing resource needs, curricula development and improved teaching methods.	◆			
1.1.3	Provide ongoing support, advice and assistance at the Wamena SPK	◆			
1.1.4	Provide additional equipment and teaching materials to the Wamena SPK.	◆			
1.1.5	Train Wamena SPK students to assist in conducting the Baseline and mid-term surveys		◆		◆
1.2	HEALTH WORKER CORRESPONDENCE COURSES (DIKAWA) To enhance and improve the government correspondence course (DIKAWA) for health workers seeking to upgrade their skills and qualifications	◆			
1.2.1	Conduct reviews on the standard and effectiveness of existing health worker correspondence training materials	◆			
1.2.2	Work with the PHO, DHO and the Bethesda Health Foundation on improving and extending the existing range correspondence training materials.	◆			
1.2.3	Provide assistance with printing and distributing necessary training materials for DIKAWA students and tutors.	◆			
1.2.4	Establish a revolving loan fund for DIKAWA tutors to use to purchase teaching materials	◆			
1.2.5	Provided support and supervision for health workers undertaking correspondence training in project target areas	◆			
1.3	Immunisation Program To extend the coverage of immunisation of children under 1 and women aged 15-34 with six EPI vaccines and TT	◆			
1.3.1	Provide additional cold chain equipment and vaccination kits for 22 community health centres.	◆			
1.3.2	Train community health centre staff in immunisation procedures, record keeping and vaccination coverage assessment	◆			
1.3.3	Support and supervise the conduction of mobile vaccination programs by community health centre personnel	◆			◆

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
1.4	Maternal Health To enhance maternal health programs undertaken in Jayawijaya and reduce the rates of infant and maternal morbidity and mortality	◆	◆		◆
1.4.1	Train tradition birth attendants in antenatal delivery and postnatal care.	◆	◆		◆
a)	Conduct a 2-3 week training course for 20 TBAs from Kobakna and provide them with TBA kits	◆			
b)	Review the effectiveness of TBA training at the end of the first year of the project	◆			
c)	Conduct refresher courses for 300 TBAs from areas across Jayawijaya and provide them with TBA kits		◆		
d)	Monitor the implementation of TBA training in project target areas		◆		
e)	Conduct refresher training of TBAs and midwives in Kanggime and Kembu-Manit sub-districts in antenatal care, high risk pregnancy and diagnosis and treatment of the three major diseases				◆
f)	Supervise maternal health programs in Kanggime and Kembu-Manit sub-districts				◆
1.4.2	Distribute Iron supplements, worm tablets and malaria prophylaxis tablets to pregnant women				◆
1.4.3	Promote the registration of all pregnancies, midwife assisted deliveries, infant births and infant and maternal mortality				◆
1.5	CASE MANAGEMENT PROTOCOLS To develop, implement and assess case management protocols	◆	◆	◆	◆
1.5.1	Create case management protocols for the 3 common diseases in under fives	◆			
1.5.2	Develop an integrated case management protocol		◆		
1.5.3	Develop a case management protocol for sick infants.		◆		
1.5.4	Develop a case management protocol for malnutrition		◆		
1.5.5	Develop a case management protocol for high risk pregnancies		◆		
1.5.7	Conduct education campaigns with government and community health workers regarding the use of case management protocols		◆	◆	◆
1.5.8	Monitor and assess the use of case management protocols.		◆	◆	◆

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
1.6	Doctor/Midwife In-Service- Training To coordinate in-service-training for doctors, midwives and other government and non-government health personnel and through them promote new ideas and technologies regarding health and nutrition in Jayawijaya.	◆	◆	◆	◆
	1.6.1 Support the annual conference of key community leaders and district health personnel.		◆		
	1.6.2 Assist the DHO in coordinating six monthly in-service meetings for doctors and midwives from community health centres across Jayawijaya.		◆		
	1.6.3 Provide support for other in-service training activities at the district and provincial levels	◆	◆	◆	◆
1.7	Training for Mantris & Peer Trainers To train mantris and other selected government and mission health workers as peer trainers for other health workers and the broader community.	◆			◆
	1.7.1 Assist Health Centre staff and communities in selecting appropriate peer trainers from existing Government and Mission health worker personnel.	◆			
	1.7.2 In collaboration with YKB conduct a 7 day training course for the selected peer trainers	◆			
	1.7.3 Support five day long (2X) government refresher training courses for 110 mantris	◆			
	1.7.4 Supervise and review the effectiveness of village based training activities undertaken by mantris / peer trainers.	◆			
	1.7.5 Provide ongoing support and training for mantis/peer trainers in village based training activities	◆			
	1.7.6 Train mantris in CMPs & BCGs				◆
	1.7.7 Train mantris (and midwives) in Haemoglobin testing				◆

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
Output 2.	Village Level Health Promotion & Prevention Program				
	To develop the capacity within Jayawijaya to extend the coverage of village based health care programs affecting women and their children's health				
2.1	Preventative Child Health Activities	◆	◆	◆	◆
	To implement preventative child health campaigns at the village level through mantris and women cadres.				
2.1.1	Conduct research into local medical belief systems		◆		
2.1.2	Develop appropriate Information Education and Communication (IEC) materials for use in community PHC education campaigns	◆	◆		◆
2.1.3	Revise and upgrade existing IEC materials and translate the upgraded materials into the Lari / Western Dani language				◆
2.1.4	Train government and community health workers and other community leaders in appropriate preventative health measures	◆	◆	◆	◆
2.1.5	Disseminate IEC materials to government and community health workers and other community leaders and encourage and supervise them in conducting PHC education campaigns amongst their communities	◆	◆	◆	◆
2.1.6	Promote and evaluate the use of sweet potato flour as super-oralyte	◆	◆	◆	◆
2.2	Malaria Prevention and Treatment Activities				
	TO TRIAL INTENSIVE MALARIA CONTROL STRATEGIES IN KOBAKMA AND OTHER AREAS FOR IMPLEMENTATION THROUGHOUT JAYAWIDAYA.	◆	◆	◆	◆
2.2.1	Conduct entomological, epidemiological and other research related to malaria in Jayawijaya		◆	◆	◆
2.2.2	Train district and sub-district level lab-technicians to conduct pathological (blood slide) analysis for malaria	◆			
2.2.3	Provide microscopes to community health centres for use in blood slide analysis	◆			
2.2.4	Train government and community health workers and community leaders in malaria prevention, diagnosis and treatment	◆	◆	◆	◆
2.2.5	Investigate / trial various methods for malaria control	◆	◆	◆	◆
a)	Tilapia fish	◆			
b)	Bed net trials	◆	◆	◆	
c)	Pyrethrum blanket trials			◆	◆
d)	Artemisia annua – <i>Tjing Hao Su</i>		◆		
e)	Pyrethrum soap		◆		
f)	Pawpaw leaf	◆	◆	◆	◆

2.2.6	Assist and supervise sub-district level health workers in conducting intensive malaria eradication campaigns	◆	◆	◆	◆
2.2.7	Conduct follow up surveys to evaluate the effectiveness of control measures and strategies used in the eradication campaigns	◆	◆	◆	◆

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
2.2.8	Implement successfully trialed strategies on an ongoing basis throughout Jayawijaya	◆	◆	◆	◆
2.2.9	Provided malaria prophylaxis (Chloroquine) to pregnant and nursing women.				◆
Indoor Air Pollution Reduction Campaign					
2.3	To reduce the incidence of acute respiratory infection in children under the age of five through a healthy house campaign in target areas	◆	◆		
2.3.1	Construct 10 to 20 demonstration mud brick houses in five target areas – Pitt River, Kelila, Makki, Tiom and Wamena	◆			
2.3.2	Train community members in the construction and use of smokeless stoves.	◆	◆		
2.3.3	Encourage health and community development workers and other community leaders to promote the construction and use of “healthy” houses and smokeless stoves	◆	◆		
Clean Water & Sanitation Activities					
2.4	To reduce the incidence of waterborne and hygiene related diseases through improving clean water supply and sanitation infrastructure and behaviour.	◆	◆	◆	◆
2.4.1	Provide encouragement, technical assistance and materials to aid communities groups or village health facilities to the construction of latrines.	◆	◆	◆	◆
2.4.2	Provide encouragement, technical assistance and materials to aid communities groups or village health facilities to the construction of appropriate water supply infrastructure	◆	◆		◆
2.4.3	Encourage and supervise government and community health workers and other community leaders in educating other community members in the proper use of latrines and basic hygiene and sanitation	◆	◆		◆
Nutrition Education & Cooking Training					
2.5	TO PROVIDE NUTRITION EDUCATION AND COOKING TRAINING TO MOTHERS INCLUDING PROMOTION OF NEW PROTEIN SOURCES AND TRAINING IN FOOD PROCESSING AND COOKING	◆	◆	◆	◆
2.6.1	Train government and community health workers and other community leaders regarding the importance of good diet and nutrition	◆	◆	◆	◆
2.6.2	Encourage and supervise government and community health workers and other community leaders in conducting nutrition education campaigns throughout their communities	◆	◆	◆	◆
2.6.3	Conducted training with PKK groups in food processing ,cooking and nutrition.	◆	◆	◆	◆
2.6.4	Developed and promoted weaning foods / food supplement for under fives	◆	◆	◆	◆
2.6.5	Distribute nutrition plot starter packs and encourage and supervise community development groups in establishing nutrition garden demonstration plots				◆
2.6.6	Provide Vitamin A supplements		◆		
2.6.7	Provide pregnant women with Iron supplements				◆

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
Output	Community Development Program				
3.	To facilitate village based initiatives (community development) that will indirectly improve the health status of women and children.				
	Group Establishment & Planning				
3.1	To establish and organise effective community development groups and prioritise their development needs and limitations	◆	◆	◆	◆
3.1.1	Establish men's agricultural and Women's WID groups along government or church organisational lines	◆			
3.1.2	Establish integrated CD groups incorporating both men and women along locally appropriate (church, clan or extended family) lines.		◆		◆
3.1.3	Select and train two or more cadres from each group.	◆	◆	◆	◆
3.1.4	Select and train one cadre from each of the project areas to act as a Field Officer for groups throughout their area.		◆		
3.1.5	Facilitate training, self need assessments and group activity planning (PRA / PLA) within all groups.	◆	◆	◆	◆
3.1.6	Select appropriate activities from the plans developed by community groups and provide support for the groups in their implementation	◆	◆		◆
	Research and Development				
3.2	To research and trial new product lines and agricultural and post harvest techniques and technologies and provide assistance to groups with further developing appropriate innovations for community income generating activities.	◆	◆	◆	◆
3.2.1	Research & trial potential new product lines, techniques and technologies for community income generation activities		◆		
a)	Food processing and home industry		◆		
b)	Reforestation, organic agriculture and LEISA		◆		
c)	Animal husbandry and aquaculture		◆		
d)	Appropriate technology		◆		
3.2.2	Conduct market research and feasibility studies for new product lines	◆			
3.2.3	Provide appropriate skills training for the members of all CD groups	◆	◆	◆	◆
3.2.4	Provide equipment and materials such as breeding stock, propagules and tools to CD groups	◆	◆	◆	◆
3.2.5	Establish a system of revolving loans so that grants of propagules, tools and equipment provided by project staff can be rolled over to other groups.		◆		
3.2.5	Provide ongoing technical support and advice for CD groups wishing to introduce/apply new product lines, technologies or techniques for income generation.	◆	◆	◆	◆

3.2.6	Supervise and evaluate the progress of CD groups in establishing CD and income generating activities	◆	◆	◆	◆
-------	--	---	---	---	---

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
3.3	MOTIVATIONAL & PROMOTIONAL ACTIVITIES				
	To encourage the acceptance of new product lines, techniques and technologies through motivational and promotional activities.		◆	◆	◆
3.3.1	Conduct group competitions in order to encourage group members (especially men) to take a greater role in income generating and agricultural activities		◆	◆	
3.3.2	Participate in expos or other promotional activities so as to promote appropriate food processing technology and other innovations to the broader community.		◆	◆	
3.3.3	Produce and distribute IEC materials covering appropriate technology / LEISA and other income generating activities		◆	◆	◆
3.3.4	Support the establishment of LEISA demonstration plots in each of the project target areas		◆		
3.3.5	Support the establishment of home nutrition garden demonstration plots in each of the group centres (see also activity 2.6.5)				◆
3.4	Small Enterprise , Cooperatives				
	To support groups and individuals in establishment of viable income generation activities and support the development of legally registered businesses and community cooperatives.		◆	◆	◆
3.4.1	Provide specific technical support and assistance to would be entrepreneurs such as market research, product development, product packaging and marketing		◆		
3.4.2	Assist would be entrepreneurs (individuals or small groups) in the registration of businesses as Usaha Bersama / UB (Small partnership/cooperative).		◆	◆	◆
3.4.3	Support the establishment of centralised community cooperatives with linkages to village level UB Cooperatives		◆	◆	◆
3.4.4	Conduct a training workshops in the development of small enterprises.				◆
3.4.5	Provide assistance in the form of seed capital to selected community cooperatives			◆	
3.4.6	Conduct training on cooperative management, financial administration and marketing.			◆	
3.4.7	Develop networks amongst cooperatives, UBs and other economic bodies		◆	◆	
3.4.8	Monitor and evaluate the development of cooperative activities.		◆	◆	◆

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
3.5	Community Foundations To develop the capacity of target communities to manage ongoing CD, health care and gender awareness activities through the provision of support for new and existing community foundations.		◆	◆	
3.5.1	Assist with the establishment, registration and development of new and existing community foundations / Yayasans.		◆	◆	◆
3.5.2	Provide training in small NGO management				◆
3.6	Village Infrastructure Development To support community income generation activities access to health services and accidental loss of life through improving transportation, water supply and sanitation infrastructure.	◆	◆	◆	◆
3.6.1	Conduct surveys to determine areas of need and to assess the feasibility, cost and level of community support for specific village infrastructure development activities.	◆	◆		◆
3.6.2	Work with local communities to construct safe and permanent bridges	◆	◆	◆	◆
3.6.3	Work with local communities to upgrade dangerous sections of mountain footpaths	◆	◆		
3.6.4	Work with local communities to upgrade existing airstrips.	◆			
3.6.5	Work with local communities to establish clean water and sanitation infrastructure (also covered under 2.5)	◆	◆	◆	◆

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
Output	Gender Awareness Program				
4.	To enhance the capacity of women in Jayawijaya to participate in community processes, and to identify and address their own health and development needs				
	Gender Module				
4.1	To develop an appropriate Gender (WID / GAD) training module for use in gender awareness raising campaigns in Jayawijaya.	◆	◆	◆	◆
4.1.1	Conduct baseline surveys in 20 villages to collect information for the gender module	◆			
4.1.2	Develop a gender awareness training materials (A WID module) based on the findings of field surveys and input from WID trainers and facilitators and the WID consultant.	◆			
4.1.3	Revise the WID training materials / module and with input from GAD facilitators and the GAD consultant upgrade the materials to become a GAD module.		◆		
4.1.4	Distribute the WID/GAD Module to WID/GAD groups and encourage facilitators and others to use them in gender awareness training activities / campaigns at the village level.	◆	◆	◆	◆
4.1.5	Monitor and evaluate the effectiveness of WID/GAD module in bringing about gender related behavioural change at the village level	◆	◆	◆	◆
4.1.6	During the annual District Gender Workshop conduct a review of the effectiveness of WID/GAD module used by facilitators and trainers	◆	◆		
	Village Level Gender Education Campaigns				
4.2	TO INCREASE THE AWARENESS OF TARGET COMMUNITIES IN RELATION TO GENDER ISSUES AND THEIR RELATIONSHIPS WITH HEALTH AND DEVELOPMENT ISSUES THROUGH FOSTERING GENDER AWARENESS CAMPAIGNS	◆	◆	◆	◆
4.2.1	Train government and community health workers in gender issues and their relationships to health problems.	◆	◆		◆
4.2.2	Encourage and supervise government and community health workers and other community leaders in conducting gender awareness and nutrition education campaigns throughout their communities	◆	◆		◆
	WID / GAD Groups				
4.3	To establish effective women's groups for the purpose of conducting education and community development activities.	◆			
4.3.1	Form WID groups as an extension of the men's agricultural groups	◆			
4.3.2	Select 20 women from amongst the WID groups for further training as WID Trainers.	◆			
4.3.3	Conduct 4 X five day workshops for selected WID trainers.	◆			
4.3.4	Assist WID trainers in recruiting, training and supporting 2 WID facilitators per village.	◆			
4.3.5	Establish integrated community development groups which incorporate both men and women		◆		◆

4.3.6	Conduct gender awareness training for trainers with both GAD facilitators and CD Cadres in each target area		◆	◆	◆
4.3.7	Encourage and supervise GAD Facilitators and CD cadres in conducting further gender awareness raising activities within their communities.		◆	◆	◆

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
4.4	Women's Income Generating Activities** To establish women's income generating activities in selected villages:	◆			
4.4.1	Assist WID facilitators with the identification of needs and resources within villages	◆			
4.4.2	Facilitate groups to work with the PKK in conducting planning and feasibility studies for income generating activities	◆			
4.4.3	Assist WID facilitators with organising group and individual activities for women with the idea of aiding the establishment of income generating activities. The WID facilitators would provide skills for local women, in line with the developed training module	◆			
** In WATCH II & III Women's income generating activities were combined with the Community Development Program (refer to 3.3-3.5)					
4.5	Women's Education To provide further education for village women and to provide long term models to change womens' status:	◆	◆	◆	◆
4.5.1	Liase with the WVII sponsorship programs for females wishing to be educated and with the DHO	◆			
4.5.2	SEEK AVENUES TO SUPPORT THE HIGHER EDUCATION OF LOCAL WOMEN	◆	◆		
4.5.3	SUPPORT HEALTH WORKERS (NURSING AIDES AND CADRES) TO WORK WITH PKK GROUPS TO TRAIN WOMEN IN COOKING AND FOOD PROCESSING (SEE 2.6)	◆	◆	◆	◆
4.6	District Level Gender Awareness To increase awareness of gender issues and approaches at the district level		◆	◆	◆
4.6.1	Conduct an annual Gender Workshop at the district level		◆	◆	◆
4.6.2	Facilitate the foundation of a women's empowerment institution for Jayawijaya				◆
4.6.3	Promote the application of the gender awareness modules and approaches through other institutions such as schools, government offices, NGOs, etc. throughout the District		◆	◆	◆

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
Output	Special Training & Exposure Program				
5.	To provide opportunities for community representatives and staff of WATCH, DHO, DHS and other relevant organisations to gain new knowledge, skills or experience through a program of specialised training and exposure activities.				
5.1	Visits, meetings and exchanges To provide the opportunity for project staff, health workers and members of target communities to gain experience and knowledge and to develop new skills and contacts through participation in visits/study tours, meetings and exchanges		◆		◆
5.1.1	Conduct and supervise an inter-village visitation program.		◆		
5.1.2	Conduct an inter-island visitation and training program for cadres and other community members.		◆		◆
a)	FO / Cadre organic agriculture / mixed farming training and exposure trip to Balai Penelitian Ternak Ciawi, Bogor, West Java		◆		
b)	Cadre LEISA training and exposure trip to PPLH, East Java				◆
c)	Management and financial administration training for local NGO representatives with YIS in Solo, Central Java.				◆
5.1.3	Conduct an inter-district and inter-island visitation and training program for the professional development of WATCH and DHO staff.		◆		
a)	Participate in the AusAID coordinated inter-island visitation program		◆		
b)	Provide other opportunities for DHO / DHS and WATCH Staff to visit other projects or institutions or attend specialised training in other parts of Irian Jaya or Indonesia		◆		
5.4	Staff Higher Studies Program To provide opportunities for WATCH Project Staff and DHO counterparts to undertake further study		◆		
5.4.1	Provide the opportunity for WATCH personnel to undertake higher studies programs for further professional development		◆		

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
Output	Monitoring and Evaluation Program				
6.	To generate adequate qualitative and quantitative data for the monitoring and evaluation of project interventions and for forward planning of health care services and interventions.				
6.1	Health Information System (HIS) To extend and improve a village based health information system for the on going planning, monitoring and evaluation of the WATCH project and other community health activities in Jayawijaya	◆	◆	◆	◆
6.1.1	In association with the DHO and other organisations establish effective data collection protocols and simple village based data collection forms.	◆			
6.1.2	Provide training courses for data collectors in data collection, enumeration, documentation and evaluation.	◆			
6.1.3	Supervise mantris and health cadres in the routine collection of village level data and data collectors in the quarterly compilation of reports based on sub-district level data.	◆			
6.1.4	Facilitate the flow of data and appropriate feedback between the village, sub-district and district level data collectors.	◆			
6.1.5	Collate information, prepare reports and advise senior government health personnel, project staff and partner agencies on project progress and the health status of target communities	◆			
6.1.6	Develop computer database software for use in compiling data, generating reports and evaluating results.		◆	◆	◆
6.1.7	Train personnel from the District Health Office in on going data collection and analysis and operation of the HIS database.		◆		◆
6.1.9	Monitor use of the computerised health information system		◆	◆	◆
6.1.10	Conduct an independent review of the HIS system				◆
6.2	Surveys To design and implement regular survey activities in order to gather adequate data for analysis, evaluation and forward planning of project interventions.	◆	◆		◆
6.2.1	Design surveys for all project activities	◆	◆		◆
6.2.2	In conjunction with the government and missions undertake a baseline survey to collect qualitative and quantitative data on health problems in Jayawijaya.	◆	◆		◆
6.2.3	Conduct mid-term and end of project health surveys to help evaluate the impacts of the project.	◆	◆		◆
6.2.3	Compile the results of the surveys and use them to evaluate and appropriately alter project activities	◆	◆		◆
6.2.4	Train WWI and/or local school teachers as survey data collectors	◆			
6.2.5	Establish and train a money team including final year SPK students to act as survey data collectors.		◆		◆
6.2.6	Develop and apply internationally recognisable sampling methods for the selection of respondents to annual survey questionnaires		◆		

6.2.7	Complete PLA survey and planning activities as an element of the annual survey activities				◆
-------	---	--	--	--	---

PROGRAMS AND ACTIVITIES		WATCH I 91-94	WATCH II 94-97	Interim Phase 97-98	WATCH III 98-2000
Output	Management System				
7.	To ensure that effective managerial, logistical and documentary support is provided for all project activities.				
7.1	Documentation To ensure that the project is adequately documented	◆	◆	◆	◆
7.1.1	Prepare and submit regular and special project reporting and planning documents.	◆	◆	◆	◆
a)	Prepare and submit monthly project progress reports	◆			
b)	Prepare and submit quarterly project progress reports		◆	◆	
c)	Prepare and submit bi-monthly project progress reports				◆
d)	Prepare and submit other special reports	◆	◆	◆	◆
e)	Prepare and submit project planning documents	◆	◆	◆	◆
7.1.2	Develop a documentation framework to ensure that adequate documentary evidence of the project's activities and WATCH's model for PHC in the Inian Jaya Highlands is available after completion of the project.				◆
a)	Employ an independent consultant to assist with developing the documentation framework.				◆
b)	Review and revise the documentation framework in consultation with AusAID and other stakeholders.				◆
7.1.3	Complete final project documentation in accordance with the recommendations of the documentation framework				◆
7.1.4					
7.2	Logistical Support To maintain efficient logistical support for project activities	◆	◆	◆	◆
7.3	Linkages To ensure the development of linkages with other government, non-government and community based organisations / institutions.		◆		◆
7.3.1	Where appropriate organise linkages with other government bodies, NGOs, missions and other organisations at the national, provincial, district, subdistrict and village levels		◆		◆
7.3.3	Conduct Project Coordination committee meetings on a quarterly basis	◆	◆	◆	◆
7.3.4	Conduct Area Coordinating Committee meetings on a bimonthly basis	◆	◆	◆	◆
7.4	Budgeting and financial management To ensure financial transparency and accountability.	◆	◆	◆	◆
7.4.1	Prepare and submit regular acquitals	◆	◆	◆	◆

7.4.2	Develop and maintain transparent project budgeting and accounting systems	◆	◆	◆	◆
-------	---	---	---	---	---

ANNEXE II.
TABLE OF MAJOR ETHNO-LINGUISTIC GROUPS IN JAYAWIJAYA

Ethno-Linguistic Groups	ESTIMATED NUMBER OF NATIVE SPEAKERS IN JAYAWIJAYA	NOTES
DANI ETHNO-LINGUISTIC GROUP		
Dani Sub-Group	216,000	
Upper Grand Valley Dani	20,000	
Mid Grand Valley Dani	50,000	
Lower Grand Valley Dani	20,000	
Lani / Western Dani	120,000	
Nggem	3,000	
Walak	3,000	
Ngalik – Nduga Sub-Group		
Yali – Pass Valley	5,000	Pass Valley, Landikma and Apalapsili Dialects
Yali – Angguruk	15,000	
Yali – Ninia	9,500	
Hubulah	3,000	
Nduga	10,000	Sinak and Hitadipa Dialects
Silimo	5,000	Silimo and Lower Samenage Dialects
Total	253,500	
MEK ETHNO-LINGUISTIC GROUP		
Western Sub-group		
Yale – Kosarek	2,500	SIL recognises 3 dialects within Yale – Kosarek, Gilika and Tiple
Yale - Nipsan	2,500	
Kimyal – (Koropun –Sela)	8,000	SIL recognises 5 dialects - Koropun (Duram), Sela, Dagi, Sisibna (Gobugdua) and Deibula
Kimyal - Nalca	10,000	
Eastern Group		
Eipomek	3,000	
Una	4,000	

Total	30,000	

Ethno-Linguistic Groups	ESTIMATED NUMBER OF NATIVE SPEAKERS IN JAYAWIJAYA	NOTES
OK ETHNO-LINGUISTIC GROUP		
Mountain Ok	20,400	
Ngalum	10,000	SIL recognises 3 dialects - Ngalum, Apmisibil and Sibil
Kauwol	400	
Kentengban	10,000	SIL recognise four dialects - Okbap, Omban, Bime and Onya
Lowland Ok	1,250	
Iwur	1,000	
Kopka	250	
Momuna	2,700	
Momuna	2,700	
Total	24,350	
SEPIK ETHNO-LINGUISTIC GROUP		
Biksi	200	
Kimki	350	
Lepki	530	
Murkim	Unknown	
Total	1,000 – 1,500	
LAKES PLAIN ETHNO-LINGUISTIC GROUP		
Tariku	1,400	
Doutai (Tolitai)	350	
Wari	300	
Western Duvle	500	
Kaiy	250	
East Lakes Plain	250	
Taworta	150	
Dabra	100	
Total	1,650	
UNCLASSIFIED		
Kembra	?	Probably a member of the Mountain Ok Group but the language has not been sufficiently studied and appears to be almost extinct
Yetfa	1,000	

Glossary of Terms / Abbreviations

ANNEXE III

ABBREVIATION	FULL NAME IN INDONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
ABMS	-	Australian Baptist Missionary Society	-
ACBHP	-	Alor Community Based Health Project	The sister project to WATCH, also funded by AusAID, managed by WVA and jointly implemented by WVII and the local DHO in Alor District, NTT Province.
ADP	-	Areal Development Program	A type of nine-year intensive development program several of which are currently being run by WVII in Irian Jaya.
ADRA	-	Adventist Development and Relief Agency	-
AIDAB	-	Australian International Development Assistance Bureau	The former name of AusAID.
AIDS	-	Acquired Immuno-Deficiency Syndrome	-
AMA	-	Associated Mission Aviation	The Catholic aviation service which is the main organisation providing air access to the eastern part of Jayawijaya District.
APCM	-	Asia Pacific Christian Mission	-
AusAID	-	The Australian Agency for International Development	The bilateral development agency which funded the WATCH Project.
Bangdes	Direktorat Jenderal Pembangunan Desa	Directorate General for Rural Development	A division of the Department of Internal Affairs which deals with village development activities.
Bandes	Inpres Bandes – Instruksi Presiden tentang Bantuan Desa	Presidential instruction on village assistance	A government development assistance fund provided to villages annually.
BAPPEDA	Badan Perencanaan dan Pembangunan Daerah	Regional Development Planning Body	-
BAPPENAS	Badan Perencanaan dan Pembangunan Nasional	National Development Planning Body	-
BCG	-	Bacillus Calmetted-Guerin	Vaccine for tuberculosis used in the nationwide child immunisation program.
Bidan	-	Trained Midwife	-
Bidan A	-	Qualified Senior Midwife	-
Bidan C	-	Qualified Junior / Assistant Midwife	-
Bidan di Desa	-	Village midwife	Trained Midwife employed at the Desa or village level
BKKBN	Badan Koordinasi Keluarga Berencana Nasional	The National Family Planning Coordination Body.	-

ABBREVIATION	FULL NAME IN INDOONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
BP	Balai Pengobatan	Treatment Centre / Polyclinic	A government owned village level clinic staffed by community cadres with assistance from health centre mantris.
BPPT	Badan Penelitian dan Pengajian Teknologi	Centre for Technological Research and Development	A statutory institution for applied research, which has been involved in a long running community development project in the Tiom area of Jayawijaya.
BPTC	Balai Penelitian Ternak Ciawi	Ciawi Livestock Research Institute	An animal husbandry research and development institute in Ciawi, Bogor, West Java, where a number of WATCH FOs and cadres received training during WATCH II
Bupati	-	District Officer / Regent	The head of the government administration at the district (Kabupaten) level.
Cadre	Kader	Cadre	Voluntary health or community development worker at the village level
CAMA	-	Christian and Missionary Alliance	-
Camat	-	Sud-district Officer	The appointed head of the government administration at the sub-district (Kecamatan) level.
CASE	-	Centre for Applied Solar Energy	A consultancy firm from Western Australia
CD	-	Community Development	-
Chloroquine	-	-	An antimalarial drug widely used for both treatment and prophylaxis particularly in developing nations. It is considered the safest pharmaceutical prophylaxis for use during pregnancy.
CHN3	-	Third Community Health and Nutrition Project	A World Bank Project which ran from 1993 – 1999 and focused its interventions on eastern Indonesia.
CIP	-	International Potato Centre	-
CMP	-	Case Management Protocols	-
CPM	-	Counterpart Project Manager	The head of the DHO who also served as counterpart project manager.
Dana Sehat	-	Health Fund	A GOI sponsored system of community based health insurance.

ABBREVIATION	FULL NAME IN INDONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
Demplot	-	Demonstration plot	-
Depo-provera	-	-	A type of long lasting contraceptive promoted and distributed through the BKKBN in Jayawijaya.
Desa	-	Village	An official village area as designated within the Indonesian Governmental and Administrative system.
Dharma Pertiwi	-	Association of Servicemen's Wives	A national women's organisation which is closely involved in the Family Welfare Movement (PKK).
Dharma Wanita	-	Association of Wives of Civil Servants	A national women's organisation which is closely involved in the Family Welfare Movement (PKK).
DHO	Kantor Depkes Tingkat II	District Health Office	The district level office of the Ministry of Health's policy making branch (Depkes)
DHS	Dinas Kesehatan Tingkat II	District Health Service	The district level office of the Ministry of Health's service provision branch (Dinkes)
DIKSWA	Pendidikan Swakarsa	Self-motivated correspondence training.	A correspondence training course for former mission health workers who wish to upgrade their qualifications to the government standards.
Dinas Kehutanan	-	Forestry Service	A branch of the Department of Agriculture.
Dinas Perikanan	-	Fisheries Service	A branch of the Department of Agriculture.
Dinas Perkebunan	-	Plantation Crops Service	A branch of the Department of Agriculture.
Dinas Pertanian Tanaman Pangan	-	Food Crops Service	A branch of the Department of Agriculture.
DOA	Departemen Pertanian	Department of Agriculture	-
DOH	Departemen Kesehatan – DepKes	Departement of Health	-
DOI	Departemen Dalam Negeri (Depdagri)	The Department of the Interior	-
DPT	Difteri, Pertusis, Tetanus	Diphtheria, Pertussis, Tetanus Vaccine	A vaccine used in the nationwide child immunisation program.
DPU	Dinas Pekerjaan Umum	Public Works Service	-
Dukun Bersalin	-	Traditional Midwife / TBA	-
ENSO	-	El Nino Southern Oscillation	-

ABBREVIATION	FULL NAME IN INDONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
FO	-	Field Officer	-
GAD	-	Gender and Development	-
GADA	-	GAD Assistant	-
GADC	-	GAD Coordinator	-
GBHN	Garis-Garis Besar Haluan Negara	Guidelines of State Policy	-
Gereja	-	Church	-
GIDI	Gereja Injili di Irian Jaya	Evangelical Church of Irian Jaya	A nationalised church which is associated with the APCM, RBMU and UFM missionary organisations
GJP	Gereja Jemaat Protestant	The Protestant Community Church	A nationalised church associated with the NRC.
GKI	Gereja Kristen Injili di Indonesia	The Christian Evangelical Church of Indonesia.	A nationalised church which is associated with the ZGK missionary society.
GKII	Gereja Kemah Injil Irian Jaya	The Christian Evangelical Church of Irian Jaya.	A nationalised church which is associated with the Christian and Missionary Alliance (CAMA).
GOI	Pemerintah Indonesia	Government of Indonesia	-
GOW	Gabungan Organisasi Wanita	The association of women's organisations	-
GPI	Gereja Pentekosta di Indonesia	The Pentecostal Church of Indonesia	-
Hep.B	-	Hepatitis B	-
HB	-	Haemoglobin	-
HIS	Sistem Informasi Kesehatan (SIK)	Health Information System	The formal health data recording and reporting system
Honai	-	-	Native Jayawijayan round house. (The word honai is actually Dani for men's house but it has become widely used to refer to any native house).
ICRC	-	International Committee of the Red Cross	-
IDT	Instruksi President Desa Tertinggal	Presidential Decree on Underdeveloped Villages	This is a GOI program which distributes development assistance to desa which are considered to be underdeveloped. Due to the fact that the criteria used for determining what constitutes an underdeveloped is based on rural Javanese standards almost all desas in Papua are classified as underdeveloped and receive

ABBREVIATION	FULL NAME IN INDOONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
			IDT funds.
IEC Materials	Komunikasi, Informasi dan Edukasi (KIE)	Information, Education and Communication Materials	-
IMR	-	Infant Mortality Rate	-
IPB	Institut Pertanian Bogor	Bogor Agricultural Institute.	-
IRJA-DISC	-	Irian Jaya Development Information Services Centre	A project conducted through UNCEN which was the precursor to the foundation of YPMD.
IST	-	In-Service Training	-
JKPIT	Jaringan Kesehatan Perempuan Indonesia Timur	Eastern Indonesian Women's Health Network	A regional (NTB, NTT, Maluku and Irian Jaya) network of NGOs working on women's health.
JPS	Jaringan Pengamanan Sosial	Social Safety Net	A DinKes fund used to pay bidan di desa for their services to the community.
Kab.	Kabupaten	District	-
Kec.	Kecamatan	Sub-District	-
Kedai	-	-	The central community co-operative established in Wamena during the course of the WATCH Project.
Kelurahan	-	-	An urban administrative unit at the same level as the Desa.
Kepala Desa	-	Village Head	-
KIA	Seksi Kesehatan Ibu dan Anak	Women and their Children's Health Section	A division of the DinKes which deals with women and children's health. They also currently have responsibility for managing part of the HIS in Jayawijaya including data taken from the LI1 and LI2 forms.
Kingmi	-	-	A Catholic community welfare and development agency which operates in Jayawijaya District.
KMS	Kartu Menuju Sehat	Healthy development monitoring cards	Cards used in the posyandu to record details and monitor the growth of individual infants
KSM	Kelompok Swadaya Masyarakat	Community Self Help Group	-
LEISA	-	Low External Input for Sloping Agriculture	A sustainable agricultural system for sloping land which includes elements such as terracing, composting, mulching, companion planting, etc. This agricultural model has been widely promoted by the WATCH project in Jayawijaya.
LIPi	Lembaga Ilmu Pengetahuan Indonesia	Indonesian Academy of Sciences	-

ABBREVIATION	FULL NAME IN INDOONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
LKMD	Lembaga Ketahanan Masyarakat Desa	Village Social Development Committee	-
LMD	Lembaga Musyawarah Desa	Village Council	-
LSM	Lembaga Swadaya Masyarakat	Non-Government Organization	-
MAF	-	Missionary Aviation Fellowship	The main provider of air transportation to villages across Western Jayawijaya.
Mantri	-	Medical Aide / Orderly	-
Merlin	-	Medical Emergency Relief International	-
MMR	-	Maternal Mortality Rate	-
Monev	-	Monitoring and Evaluation	-
Monev-C	-	Monitoring and Evaluation Coordinator	-
Monev Team	-	Monitoring and Evaluation Team	A team of project staff and SPK students formed to assist with conducting annual surveys of project activities.
MSF	-	Medicines Sans Frontiers Doctors Without Borders	An international development agency specialising in emergency health relief activities.
NAMRU	-	National Medical Research Unit	A US navy research unit based in Jakarta.
NGO	-	Non-Government Organisation	-
Norplant	-	-	A type of long lasting contraceptive promoted and distributed through the BKKBN in Jayawijaya.
NTB	Nusa Tenggara Barat	West Nusa Tenggara	A province of Indonesia which consists of two main islands, Lombok and Sumbawa and several small islands.
NTT	Nusa Tenggara Timur	East Nusa Tenggara	A province of Indonesia which incorporates around 566 islands including the three major islands of Flores, Sumba, and West Timor as well as numerous smaller inhabited islands such as Lembata, Adonara, Solor, Palue, Nules, Komodo, Rinca, Sabu, Raijua, Rote, Semau, Alor and Pantar.
NRC	-	Netherlands Reform Church	-
OFM	-	Order of Franciscan Missionaries	The Catholic missionary order operating in Jayawijaya District.
OPM	Organisasi Papua Merdeka	Papuan Independence	-

ABBREVIATION	FULL NAME IN INDOONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
		Organisation	
P2M	Seksi Pemberantasan Penyakit Menular	Infectious Diseases Prevention Section	A division of the DinKes which deals with immunization and infectious diseases prevention. They also currently have responsibility for managing part of the HIS in Jayawijaya including data relating to epidemics and KLB.
Pancasila	-		The five principles underpinning the Indonesian State.
PATH	-	Preventative Alternative Technology in Health	-
Papua	Propinsi Papua	Papua Province	The Indonesian Province of Papua, formerly Irian Jaya, which comprises the western half of the island of New Guinea and a number of offshore islands. Not to be confused with the adjacent independent state of Papua New Guinea.
Pemulihan	Seksi Pemulihan	Rehabilitation Section	A division of the DinKes which deals with the diagnosis, treatment and prevention of diseases. They also currently have responsibility for managing part of the HIS in Jayawijaya including data recorded on the LB1 and LB2 report forms.
PHC	-	Primary Health Care	-
PHS	Dinas Kesehatan Tingkat I	Provincial Health Service	-
PKK	Pembinaan Kesejahteraan Keluarga	Family Welfare Movement	-
PKK-NMT	Pembinaan Kesejahteraan Keluarga – Tim Pengerak Nasional	Family Welfare Movement National Motivation Team	-
PKK-PMT	Pembinaan Kesejahteraan Keluarga – Tim Pengerak Propinsi	Family Welfare Movement Provincial Motivation Team	-
PKK-DMT	Pembinaan Kesejahteraan Keluarga – Tim Pengerak Kabupaten	Family Welfare Movement District Motivation Team	-
PLA	-	Participatory Learning and Action	An updated form of PRA widely used by World Vision agencies.
PM	-	Project Manager	-
PMI	Palang Merah Indonesian	The Indonesian Red Cross	-
PNG	-	Papua New Guinea	The independent nation of Papua New Guinea which is

ABBREVIATION	FULL NAME IN INDONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
			located adjacent to the Indonesian Papua Province and comprises the eastern half of the Island of New Guinea and a number of offshore islands.
POD	Pos Obat Desa	Village Medicine Post	Semi-privatised village dispensaries / village drug posts which are operated by local cadres and sell government subsidised pharmaceutical's at a slight profit
Polindes	Pos Persalinan Desa	Village Birthing Post	A basic birthing facility at the village (Desa) level which is staffed by Bidan di Desa.
Posyandu	Pos Pelayanan Terpadu	Integrated Services Post	Aid posts located in the villages where children are regularly weighed and other women and children's health activities are undertaken.
PPL	Penyuluh Pertanian Lapangan	Field Agriculture Advisor	Staff of the Dinas Pertanian who should be, but rarely are, permanently located in the villages.
PPLH	Pusat Pendidikan Lingkungan Hidup	Living Environment Education Centre	A world renowned environmental education centre at Trawas, Seloliman, Mojokoerto, East Java.
PRA	-	Participatory Rural Appraisal	-
Pusbangtepa	Pusat Pembangunan Teknologi Pangan	Centre for the development of food processing technology.	A branch within the Bogor Agricultural Institute (IPB).
Puskesmas	Pusat Kesehatan Masyarakat	Community Health Centre	These Government operated Community Health Centres are located in each sub-district / kecamatan and have responsibility for coordinating the activities of all Pustu, BP, POD, Polindes, Posyandu and TBAs in their Kecamatan.
Puskom Jender	Pusat Komunikasi Kesehatan Berperspektif Jender	Centre for Communication of Gender Oriented Health	-
Pustu	Puskesmas Pembantu	Sub-Community Health Centre	-
p. falciparum	-	Plasmodium falciparum – Malaria	-
p. Vivax	-	Plasmodium Vivax – Cerebral Malaria	-
RBMU		Regions Beyond Missionary Union	-
Refsos	-	-	The social foundation arm of the Catholic Diakonate of Jayawijaya
Repelita	Rencana Pembangunan Lima Tahun	National five year development plan.	-

ABBREVIATION	FULL NAME IN INDONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
Satgas Papua	Satuan Tugas Papua	Papua Task Force	A recently formed separatist / independence movement militia.
SDA	-	Seventh Day Adventist	-
SIL	-	Summer Institute of Linguistics	-
Silimo	-	Hamlet / housing compound	A Dani word referring to a group of huts including one men's house, several women's huts, kitchens, pigsties and home gardens. The word is now used generically for any hamlet.
SKN	Sistem Kesehatan Nasional	National Health System	The Government of Indonesia's national health care system of which the HIS is an element.
SP2TP	Sistem Pencatatan dan Pelaporan Tingkat Puskesmas	Community Health Centre Recording and Reporting System	-
SPK	Sekolah Perawatan Kesehatan	Nurses Training College	The only health worker training facility in Jayawijaya District.
TBA	Dukun	Traditional Birth Attendant	-
UAJ	Universitas Atma Jaya	Atma Jaya University	Atma Jaya University
UB	Usaha Bersama	Small partnership cooperative	-
UFM	-	Unevangelised Fields Mission	-
UGM	Universitas Gadjah Madah	Gadjah Madah University	A major Indonesian University located in Yogyakarta, Central Java
UI	Universitas Indonesia	University of Indonesia	Indonesia's flagship university located in Jakarta
UNCEN	Universitas Cenderawasih	Bird of Paradise University	The only university in Papua Province with campuses in Jayapura and Manokwari.
UNESCO	-	United Nations Education, Scientific and Cultural Organisation	-
UNICEF	-	United Nations Children's Emergency Fund	-
Wantoat WATCH	-	The Wantoat Women and Their Children's Health Project	A PHC project in the Highlands of PNG.
WATCH	-	Women and Their Children's Health Project	Whilst this acronym is quite widely used for maternal and infant health projects, in this document unless specified otherwise it refers to the Jayawijaya WATCH Project.
WHO	-	World Health Organization	-

ABBREVIATION	FULL NAME IN INDONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
WVA	-	World Vision Australia	The managing agent for the Jayawijaya WATCH Project.
WVII	-	World Vision International Indonesia	The implementing agent for the Jayawijaya WATCH Project.
WWF	-	World Wide Fund for Nature	-
Yahukimo	Yali-Hubulah-Kimyal-Momuna	The Yali-Hubulah-Kimyal-Momuna Foundation	The social foundation arm of the RBMU which serves communities belonging to the Yali, Hubulah, Kimyal and Momuna ethno-linguistic groups.
Yakpesmi	Yayasan Kristen Pelayanan Sosial Masyarakat Irian Jaya	The Foundation for Social Service to the Christian Community in Irian Jaya.	The social foundation arm of the NRC.
Yapekin	-	-	The social foundation arm of the CAMA
Yapelbap	Yayasan Pelayanan Baptis	The Baptist Service Foundation	The social foundation arm of the ABMS and the Baptist Church in Irian Jaya
Yapelin	Yayasan Pelayanan Injil	-	The social foundation arm of the APCM
Yasumat	Yayasan Sosial Untuk Masyarakat Terpencil	-	-
Yayasan	-	Foundation / non-profit organisation.	-
Yayasan Bina Swadaya	-	The self-reliance building foundation.	A Jakarta based NGO which is one of the most famous development organisations in Indonesia.
Yayasan Hanadana	-	-	An indigenous community development foundation based in Manda and Wolo in Kelila Sub-district.
Yayasan Obor Sukacita	-	The torch of happiness foundation.	An indigenous community development foundation based in Kutime village, Kanggime Sub-district.
Yayasan Siloam	-	Siloam Foundation	An indigenous community development foundation based in Wamena.
Yayasan Supula	-	Supula Foundation	An indigenous community development foundation based in the Desa Phike, in Kurulu Sub-district
Yayasan Yuma	-	Yuma Foundation	An indigenous community development foundation based in Kembu-Mamit Sub-district.
YHI	Yayasan Humi Inané	Women's Voice Foundation	-
YIS	Yayasan Indonesia Sejathera	Indonesian Social Welfare Foundation	-

ABBREVIATION	FULL NAME IN INDONESIAN	FULL NAME IN ENGLISH	EXPLANATORY NOTES
YKB	Yayasan Kesehatan Bethesda	Bethesda Health Foundation	-
YMM	Yayasan Masyarakat Mula	The People's Start Foundation	-
YPMD – IRJA	Yayasan Pembangunan Masyarakat Desa Irian Jaya	Irian Jaya Rural Development Foundation	-
YPPWI	Yayasan Pembinaan dan Pengembangan Wirausaha di Irian Jaya	The Foundation for the Promotion and Development of Entrepreneurialism.	A Jayapura based NGO working in the fields of micro-credit and women's income generation.
YPY	Yayasan Pertanian Yasukhogo	Yasukhogo Agricultural Foundation	-
ZGK	-	Zuiver Gereformeerde Kerk	A Dutch / German mission organisation operating in Jayawijaya which is associated with the GKII.